

Group No.: 07

Project Leader: Karl Patrick Mandapat

Project Members: Nathaniel Mamucod

Nathaniel Manio

Everly Turla

Project Title: MovieBinge

IT Project Communication Management Plan

Stakeholder	Reporting Requirements	Report/Metric	Reason/s/Justification/s
Project Leader	Report can be sent to Project Leader twice in every two week	Summary Checking Enhancement of the project. Summary of project progress	Project leader will create a decision in making the project enhancement and checking error. Therefore, reports that are submitted properly will create a better project.
Project Member	Once a week meeting in reporting the updates of the project.	Upcoming milestones Emphasizing project report Communicate on the project leader	Project Member will create a report to define the potential risk and changes that is given to the project.
Quality Assurance Member	3x a week meeting in reporting the problem of the project	Ensure the data collected. Collecting data Solving a problem executing the project Test coverage Defect density	Quality assurance member will ensure the project leader and member to identify and solve the problem of the project.
End User	Monthly report in upcoming features and changes	Testing progress. Enhancements and fixes New features Number of changes	End users will help in assessing the impact of changes on the project. It communicates request changes.
Marketing Personnel	Monthly User	impact analysis User acquisition	Informs marketing

Design Team	Engagement Metrics	Retention rates	strategy, helps optimize user engagement, and guides promotional efforts. Ensures alignment with project goals and provides visibility into the design process.
	Bi-weekly Design Status	Marketing campaign effectiveness.	
		Overview of design updates	
		Challenges	
Movie Studios/Streaming Providers	Quarterly Business Performance Report	Upcoming design tasks.	Demonstrates the impact of MovieBinge, fosters collaboration, and informs future partnerships.
		User engagement statistics	
		Platform usage	
		Partnership updates.	